


Northwind Client Operations Portal

A two-week delivery sprint to replace scattered intake, status updates, and handoffs with one dependable client workspace.



10 days

Build, review, QA, and handoff.

1 workflow

Client operations, built end to end.

3 reviews

Decisions made against working software.

What gets built

The sprint delivers the first complete client operations flow, a working review link, and practical handoff documentation.

Client intake
Project setup, source files, owners, and agreed milestones in one structured flow.

Status workspace
Progress, open decisions, deliverables, and upcoming dates in a clear client view.

Team handoff
Internal ownership, launch checks, setup notes, and the next prioritized backlog.

Primary users
Northwind project leads, operations staff, and client stakeholders reviewing active engagements.

Outside this sprint
Historical data migration, custom billing, external system integrations, and native mobile apps.

Phase	Output	Review point
Discovery	Workflow map, success criteria, sample client data	Approve build scope
Core build	Working client operations path with realistic data	Review first usable link
Polish	Responsive UI, empty states, copy pass	Final QA pass
Handoff	Published site, notes, next backlog	Approve launch

Two-week delivery plan

Day 1
Kickoff, data review, and acceptance criteria.

Days 2-5
Core flow implementation and content pass.

Days 6-8
Stakeholder review, polish, and QA.

Days 9-10
Publish, document, and hand off.

Northwind provides
Sample project data, brand assets, access to required tools, and one reviewer empowered to make decisions.

Ari provides
Implementation, interface polish, review links, launch support, and a concise next-step backlog.

Decision	Status
Approve sprint scope	Ready for review
Confirm primary user workflow	Ready for review
Pick launch access mode	Public, password, or private review
Schedule kickoff	Upon approval

Next step: approve the scope, share the sample client material, and schedule kickoff.